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Thank you for your recent consultation on the current planning application at
the above site. The application is for the installation of two equipment kiosks,
and the works form part of a wider upgrade of washwater sewage treatment
works. The majority of the wider upgrading works are permissible under
Permitted Development rights.
The proposed application seeks consent only for the installation and operation
of two kiosks, commensurate with ongoing operation of the established use of
the as a water treatment plant. The works themselves are minor, and are
unlikely themselves to result in any significant transport impact. The site will
continue to be managed by existing staff, with no significant difference as a
result of the sitting on site of the two additional equipment kiosks.
The wider works, as permitted under Permitted Development rights, will
require significant alteration to the site itself. Whilst at the completion of the
construction of the works there is unlikely to be any significant difference in
transport terms to current operations, there will be a transport impact during
the construction period of the works.
The supporting information submitted with the application has considered the
potential impact during construction of the entire upgrade works, which are
estimated to take up to 9 months to complete. This will comprise;
•
•
•
•
•
•
•
•

Establish site compound and working area – one week;
Service diversions and trial pits – one week;
Concrete breaking and piling - four weeks;
Excavations – four weeks;
Construction – twelve weeks;
Installation of plant and equipment - nine weeks;
Commissioning and testing – eight weeks;
Site clearance – two weeks.
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The supporting material estimates that the construction works will generate
around 25 total HGV movements principally associated with the removal of
excavated material. This period of works is estimated to last some four
weeks, meaning that during this time there will be on average 6 HGV visits
per day (or 12 movements). Whilst there will be other HGV movements
associated with the other phases of construction of the development, this is
likely to be the peak development period. In addition to the HGV movements,
there will be around four or five cars or light vehicles accessing the site each
day.
The supporting statement sets out that a Traffic Management Plan will be
prepared and implemented in order to minimise disruption to the local road
network during the construction period. It is suggested that this will include
restriction of deliveries to off-peak periods.
The provision of a Traffic Management Plan is supported and should be
conditioned to any future planning consent.
Recommendation
I raise no objections to the proposal from a highways and transport
perspective, subject to the following condition being imposed on any future
planning consent;
•

No development hereby permitted shall be commenced until a Traffic
Management Plan (setting out the arrangements to be made for lorry
routing and access, turning and parking provisions on-site during
construction and measures to prevent mud and debris from being
deposited on the highway during the construction period) has been
submitted to and approved in writing by the Waste Planning Authority.
The approved Traffic Management Plan shall be fully implemented
throughout the construction of the development.
Reason: In the interest of highway safety and to minimise disturbance
to the local transport network

I trust that the above is clear but should you wish to discuss this matter please
do not hesitate to contact me on 01962 846877.

