

Aim :

To have in place a 5yr commissioning strategy for the delivery of the County Community Safety Agreement, which meets identified needs and targets within available/aligned budgets.

How :

Four stage process :

- Stage 1[a] - Strategic Review Information Pack (SRIP) – 2nd to 27th February
- Stage 1[b] - Develop Draft Theme Papers – 2nd February to 15 May
- Stage 2 - Formal Consultation – 27 May to 26 August
- Stage 3 – Development Plan – 27 August to 23 October
- Stage 4 – Agree final Commissioning strategy – 24 October to 30 November

Development Strategy PLUS Implementation Plan = Commissioning Strategy

Project Timeline :

